	Urgent	Not Urgent
Important	**Do** ● Complete core java functionality ● Implement the four viewing categories ● Fix critical bugs ● Test the main menu and navigation	**Schedule** ● Design Java classes and data structures ● Organize MCU and Non-MCU media data ● Implement chronological sorting ● Integrate TMDB API, if needed ● Maintain project documentation
Not Important	**Delegate** ● Ask someone to review the application ● Get feedback on the console interface ● Ask someone to verify media information	**Delete** ● Adding unnecessary features ● Spending too much time on console decoration ● Collecting unrelated Marvel information ● Repeatedly changing the design without a reason